



CEBU INSTITUTE OF TECHNOLOGY
UNIVERSITY

IT317 G3 PROJECT MANAGEMENT

SPRINT RETROSPECTIVE REPORT

Project Title: Wildcat Watch

Prepared By: Clyde Benolirao / Wildcat watch / Business Analyst

Sprint Duration: Sprint 3

Sprint Duration: 09/22/2025 - 10/06/2025

Date of Submission: 11/19/25

Table of Contents

1. What Went Well
2. What Didn't Go Well
3. Suggestions for Improvement
4. Action Items
5. Team
6. Approval Sign-off

1. What Went Well

Even with the challenges faced during the sprint, Sprint 3 still went well overall. The team was able to continue development and complete most of the planned tasks. Collaboration during actual coding and testing sessions was smooth when everyone was available.

2. What Didn't Go Well

The project was delayed mainly due to Typhoon Tino and the recent earthquake, which caused power outages, loss of communication, and unstable internet. These issues made it difficult for the team to stay connected consistently. In addition, some members had late replies or delayed updates, which affected overall coordination and slowed down progress.

3. Suggestions for Improvement

For the next sprints, the team should improve communication and responsiveness. Establishing short daily check-ins will help ensure everyone stays aligned and updated. Adding buffer time for unexpected events will also help the team handle disruptions more effectively.


4. Action Items

For the next sprint, the team will hold short daily meetings, track progress closely, fix bugs early, and prepare backup plans to prevent delays.

5. Team

Name	Role
Leana Mariflor Belaguas	Product Owner
Clyde C. Benolirao	Business Analyst
Jaylord Bayonas	Scrum Master
Jhon Zydne Belia	Developer
Edrian Carl Cardoso	Developer
Vince Astly Cabungcag	Lead Developer

6. Approval Sign-off

	Full Name	Signature	Date
Prepared By:	Jay Lord C. Bayonas		11/19/25
Developer	Edrian Carl Cardoso		11/19/25
Developer	John Zydne Belia		11/19/25

Lead Developer	Vince Astly Cabungcag		11/19/25
Reviewed By:	Clyde C. Benolirao		11/19/25
Reviewed By:	Leana Mariflor Belaguas		11/19/25
Approved By:	Mr. Joemarie C. Amparo		
Approved By:	Mr. Frederick Revilleza		

