



CEBU INSTITUTE OF TECHNOLOGY
UNIVERSITY

IT317 G3 PROJECT MANAGEMENT

END-OF-SPRINT BUSINESS ANALYST REPORT

Project Title: Wildcat Watch

Prepared By: Clyde C. Benolirao / Business Analyst

Sprint Duration: Sprint 4

Sprint Duration:11/10/25

Date of Submission:12/06/2025

Table of Contents

1. Team

2. Business Objectives and Value Delivered

3. Requirement Updates & Refinements 4.

Alignment with Stakeholder Needs 5. Gap

Analysis

6. Recommendations for Next Sprint

7. Supporting Data / Attachments

8. Supporting Data / Attachments

1. Team

Name	Role
Leana Mariflor Belaguas	Product Owner
Clyde C. Benolirao	Business Analyst
Jay Lord Bayonas	Scrum Master
Vince Astly Cabungcag	Lead Developer
Jhon Zydney Belia	Developer
Edrian Carl Cardoso	Developer

2. Business Objectives & Value Delivered

(What business goals or objectives did this sprint address? What value was delivered to stakeholders?)

The primary objective of Sprint 4 was to deploy the entire system to the hosting environment and achieve full operational stability through integration testing. We focused on finalizing the backend logic for Duties and Reports to ensure a seamless flow from scheduling to reporting.

Value Delivered:

- Successfully deployed the Wildcat Watch system to the live hosting environment; the system is now accessible to users.
- Delivered the Duty List Page UI, allowing staff to view their assigned duties clearly.
- Implemented Auto-linking of attendance to schedules, reducing manual administrative work.
- Enforced validation for Overlapping Shift Assignments, preventing scheduling conflicts before they occur.
- Finalized Duty API and Reports API with full CRUD operations, ensuring data can be managed and retrieved efficiently.

3. Requirement Updates & Refinements

(Document changes to requirements, new requirements identified, or removed items from backlog.)

- Updated requirements:
 - None during this sprint.
- Newly identified requirements:
 - None during this sprint.

- Removed requirements (if any):
- None during this sprint..

4. Alignment with Stakeholder Needs

(How well do the sprint outputs align with stakeholder expectations and business goals?)

The Duty List Page UI satisfies the need for staff to know when and where they are assigned.

- *The Duty List Page UI satisfies the need for staff to know when and where they are assigned.*
- *The Reports API and Overlapping Shift Validation ensure that the data they export is accurate and conflict-free.*
- *Full system deployment signifies that the product is ready for real-world usage or User Acceptance Testing (UAT).*

5. Gap Analysis

(Were there gaps between planned deliverables and actual results? How do these affect business objectives?)

- We successfully delivered **100% of the planned Sprint 4 backlog items**, including the critical deployment and API creation tasks.
- There are no significant gaps affecting the current business objectives. The system is stable and hosted.

6. Recommendations for Next Sprint

(Suggested improvements for requirement gathering, backlog prioritization, and business alignment.)

- Implement a dashboard widget for quick access to assigned duties.
- Enable functionality to fetch data filtered by date range and staff role.
- Implement pop-up notifications for shift reminders.

7. Supporting Data / Attachments

(Include diagrams, requirement traceability tables, or summary charts if necessary.)

- Attachment A: print 4 Backlog Completion Checklist (6/6 Items Completed).
- Attachment B : Sprint Velocity

Completed story points

8. Approval Sign-Off

Prepared By:

Clyde C. Benolirao

Business Analyst – Signature & Date



12/06/2025

Reviewed By:

Jay Lord Bayonas

Scrum Master – Signature & Date



12/06/2025

Leana Mariflor A. Belaguas

Product Owner – Signature & Date



12/06/2025