



CEBU INSTITUTE OF TECHNOLOGY
U N I V E R S I T Y

IT317-<G3> PROJECT MANAGEMENT

SPRINT PLANNING REPORT

Project Title: WildcatWatch

Prepared By: Bayonas, Jay Lord C. - Scrum Master

Sprint Duration: Sprint 3

Sprint Duration: 10/20/2025 - 11/02/2025

Date of Submission: 11/29/2025

Table of Contents

- 1. Sprint Goal
- 2. Sprint Backlog Items
- 3. Capacity Planning
- 4. Acceptance Criteria
- 5. Risks & Dependencies
- 5. Team
- 5. Approval Sign-off

1. Sprint Goal

Deploy the system to a hosting environment, complete integration testing between the UI and backend, and fix all identified issues to ensure stable and ready-for-use functionality.

2. Sprint Backlog Items

1. Set up hosting environment
2. Deploy Backend APIs
Deploy Frontend (Web UI)
3. Integration Testing – UI and Backend
4. Finalize and implement Export/Download button (PDF/CSV)
5. Fix bugs found during integration testing
6. Retest after bug fixes

3. Capacity Planning

Team of 3 Devs and 3 Project Managers . Estimated total capacity: 72 hours.

4. Acceptance Criteria

- System is deployed successfully to the hosting environment
- Backend APIs and frontend UI are accessible and functional
- UI and backend communicate without errors
Export/Download feature works for both PDF and CSV
- All bugs found during integration testing are fixed
- System passes retesting and is stable for use

5. Risks & Dependencies


- Risk of delays due to hosting setup issues
Integration bugs may require extended fixing time
- Export feature may need revisions depending on data formatting
- Dependency on stable backend API before integration testing

6. Team

Name	Role
Leana Mariflor Belaguas	Product Owner
Clyde Benolirao	Business Analyst
Jay Lord Bayonas	Scrum Master
Vince Astly Cabungcag	Lead Developer
John Zydney Belia	Developer
Edrian Carl Cardoso	Developer

7. Approval Sign-off

	Full Name	Signature	Date
Prepared By:	Jay Lord C. Bayonas		
Developer	John Zydney Belia		
Developer	Edrian Carl Cardoso		
Lead Developer	Vince Astly Cabungcag		

Reviewed By:	Clyde Benolirao		
Reviewed By:	Leana Mariflor Belaguas		
Approved By:	Mr. Joemarie C. Amparo		
Approved By:	Mr. Frederick Revilleza		