



CEBU INSTITUTE OF TECHNOLOGY
U N I V E R S I T Y

IT317-G1 PROJECT PROPOSAL

MINUTES OF THE MEETING

Proponents:

Gelera, Michael – Product Owner

Garcia, Daniel Luis – Business Analyst

Gorre, Christian James – Scrum Master

Date: November 29, 2025

Meeting Information

Date: November 26, 2025

Time: 8:00 PM - 9:00 PM

Location / Platform: Microsoft Teams

Meeting Called by: Garcia, Daniel Luis (BA)

Facilitator: Garcia, Daniel Luis (BA)

Note Taker: Earl Ray T. Caaway (Dev)

Attendees:

Bigtasin, Can Andrea P.



Cabasag, Ma. Melessa V.

Caaway Earl T.



Gorre Christian James



Garcia, Daniel Luis



Gelera, Micheal C.



Absentees: None

Agenda

1. Welcome Remarks

2. Follow-up on Sprint Status
3. Discussion on Sprint 4 Planning

Discussion

- Key Point 1:

Members briefly checked on each other's safety due to the recent typhoon before continuing with the planned agenda items.

- Key Point 2:

Members should focus on finishing assigned tasks

- Key Point 3:

The plan for the next development phase (Sprint 4) covers four key feature areas: Advanced Search Filters, Advance Collaboration Tools, Personalized Appearance (Dark Mode), and a Basic Admin System.

Action Items

1. Task: Advance Search System (US-01, 8/Could have) | Responsible: Caaway | Due Date: Nov 26, 2025
2. Task: Test Search Features (US-01, 2/Should have) | Responsible: Bigtasin | Due Date: Nov 27, 2025
3. Task: Implement Search Algorithm optimization (US-01, 8/Could have) | Responsible: Caaway | Due Date: Nov 26, 2025
4. Task: Collaboration & Points System (US-02, 13/Should have) | Responsible: Cabasag | Due Date: Nov 27, 2025
5. Task: Gamification (badges, rank, points) (US-02, 8/Could have) | Responsible: Cabasag | Due Date: Nov 26, 2025
6. Task: Art Challenges or Prompts (US-02, 5/Could have) | Responsible: Caaway | Due Date: Nov 26, 2025
7. Task: Test responding to collab requests (US-03, 2/Must have) | Responsible: Bigtasin | Due Date: Nov 28, 2025
8. Task: Dark Mode (US-03, 3/Could have) | Responsible: Cabasag | Due Date: Nov 26, 2025
9. Task: Save User Preferences (US-03, 3/Could have) | Responsible: Caaway | Due Date: Nov 26, 2025

- 10.Task: Cross-browser testing (Chrome, Firefox, Safari) (US-03, 3/Must have) | Responsible: Bigtasin | Due Date: Nov 28, 2025
- 11.Task: Conduct Load Testing (US-03, 5/Must have) | Responsible: Caaway | Due Date: Nov 28, 2025
- 12.Task: Test Admin dashboard (US-04, 3/Must have) | Responsible: Bigtasin | Due Date: Nov 28, 2025
- 13.Task: Basic Admin System (US-04, 13/Could have) | Responsible: Caaway | Due Date: Nov 26, 2025
- 14.Task: Write Admin Guide/Manual (US-04, 2/Must have) | Responsible: Bigtasin | Due Date: Nov 29, 2025
- 15.Task: Public API (US-04, 13/Could have) | Responsible: Caaway | Due Date: Nov 26, 2025

Decisions Made

- Decision 1: Sprint 4 scope is locked to the four key feature areas: Advanced Search Filters, Advanced Collaboration Tools, Personalized Appearance (Dark Mode), and a Basic Admin System, as planned.
- Decision 2: All 'Must Have' tasks, including cross-browser testing, load testing, and admin system testing/manual, are prioritized to ensure stability. The Public API and full Basic Admin System (US-04) will be closely monitored and may be re-scoped to the next sprint if necessary to protect the Must Have timeline.

Next Meeting

Date: December 3, 2025

Time: 8:00 PM – 9:00 PM

Location / Platform: Microsoft Teams