



CEBU INSTITUTE OF TECHNOLOGY
U N I V E R S I T Y

IT317-G1 PROJECT MANAGEMENT

SPRINT PLANNING REPORT

Project Title: GradeNest

Prepared By: Cabasag, Ma. Melessa/GradeNest/Scrum Master

Sprint Duration: Sprint

Sprint Duration: 11/23/2025 -11/29/2025

Date of Submission: December 5, 2025

Table of Contents

- 1. Sprint Goal
- 2. Sprint Backlog Items
- 3. Capacity Planning
- 4. Acceptance Criteria
- 5. Risks & Dependencies
- 5. Team
- 5. Approval Sign-off

1. Sprint Goal

The primary goal of Sprint 5 is to prepare GradeNest for final evaluation and defense by executing full-system regression testing, completing all required documentation, polishing the UI/UX for consistency, and ensuring the codebase is clean, stable, and ready for deployment.

2. Sprint Backlog Items

- **US-12 Full System Regression Testing** End-to-end testing across Grades, Goals, Dashboard, and Settings modules to ensure system correctness and stability.
- **US-13 Final Project Documentation**
Completion of the User Guide and Technical Manual, including updated screenshots, ERD revisions, and architecture documentation.
- **US-14 Code Cleanup & Peer Review**
Removal of unused imports, console logs, outdated code blocks, and execution of final peer review for code quality.
- **US-15 UI/UX Final Polish**
Ensuring design consistency across all pages, fixing spacing and typography issues, and implementing clean empty-state screens.

3. Capacity Planning

- **QA Specialist** – (All Stakeholders) Responsible for executing regression testing (US-12).
- **Product Owner** – (Camoro) Handles the creation of final documentation (US-13).
- **Frontend Developer** – (Cosina) Focuses on UI/UX polishing (US-15).
- **Backend Developer** – (Dibdib and Cotiango) Ensures code cleanup, security checks, and logic verification (US-14 & support for US-12).

Total sprint capacity is balanced across team roles, with each story sized at **5 SP**, ensuring the workload is manageable within the sprint timeframe.

4. Acceptance Criteria

The sprint is considered complete when:

- All modules pass full regression testing with no critical or high-severity bugs (US-12).
- User Guide and Technical Manual contain updated screenshots, correct instructions, ERD updates, and deployment architecture (US-13).
- The codebase is free from unused imports, console logs, commented-out code, and presents no warnings in browser DevTools (US-14).
- UI across all pages uses consistent styling: identical error message formatting, uniform spacing, responsive layouts, and complete empty-state pages (US-15).
- All outputs pass both QA validation and UAT feedback.

5. Risks & Dependencies


Regression testing depends on Sprint 4 stability. Any hidden bugs from Goals, Grades, or Profile modules could affect testing timelines. Documentation depends on final UI screens. Any late visual changes require re-capturing screenshots and updating diagrams. Code cleanup carries risk of breaking existing features if unused logic is removed improperly; requires careful peer review. UI/UX consistency depends on shared design components. Deviations between modules must be aligned to maintain a professional presentation.

6. Team

Name	Role
Mark Anton Camoro	Product Owner
Richemmae Bigno	Business Analyst
Ma. Melessa Cabasag	Scrum Master

Jon Vic Barcenas	Scrum Master
Lily Phoebe Grace T. Cosina	Developer
James Gabriel F. Cotiangco	Developer
Wayne Kenji Dibdib	Developer

7. Approval Sign-off

	Full Name	Signature	Date
Prepared By:	Ma. Melessa Cabasag		12/5/2025
Developer	Wayne Kenji Dibdib		12/5/2025
Developer	James Gabriel F. Cotiangco		12/5/2025
Lead Developer	Lily Phoebe Grace T. Cosina		12/5/2025
Reviewed By:	Mark Anton Camoro		12/5/2025
Reviewed By:	Richemmae Bigno		12/5/2025
Reviewed By:	Jon Vic Barcenas		12/5/2025
Approved By:	Mr. Joemarie C. Amparo		

Approved By:	Mr. Frederick Revilleza		
-----------------	-------------------------	--	--