



CEBU INSTITUTE OF TECHNOLOGY
U N I V E R S I T Y

IT317 G3 PROJECT MANAGEMENT

END-OF-SPRINT BUSINESS ANALYST REPORT

Project Title: Wildcat Watch

Prepared By: Clyde C. Benolirao / Business Analyst

Sprint Duration: Sprint 2

Sprint Duration:10/17/25

Date of Submission:12/05/2025

Table of Contents

1. Team
2. Business Objectives and Value Delivered
3. Requirement Updates & Refinements
4. Alignment with Stakeholder Needs
5. Gap Analysis
6. Recommendations for Next Sprint
7. Supporting Data / Attachments
8. Supporting Data / Attachments

1. Team

Name	Role
Leana Mariflor Belaguas	Product Owner
Clyde C. Benolirao	Business Analyst
Jay Lord Bayonas	Scrum Master
Vince Astly Cabungcag	Lead Developer
Jhon Zydney Belia	Developer
Edrian Carl Cardoso	Developer

2. Business Objectives & Value Delivered

(What business goals or objectives did this sprint address? What value was delivered to stakeholders?)

The primary objective of Sprint 2 was to establish the operational ecosystem of the Wildcat Watch system. We focused on backend integrity (security), the Dashboard UI, and the foundation of duty tracking.

Value Delivered:

- successfully implemented password hashing and duplicate account prevention (Backend), ensuring data security.
- Completed the "Dashboard" and "Reports Page" UIs, providing stakeholders with the visual layout for monitoring operations.
- Implemented the logic to store timestamps and User IDs in the database, preventing duplicate logs for the same shift.

3. Requirement Updates & Refinements

(Document changes to requirements, new requirements identified, or removed items from backlog.)

- Updated requirements:
- Refined the Dashboard layout to prioritize "Current Duty Status" based on immediate stakeholder feedback.
- Newly identified requirements:
- None during this sprint.
- Removed requirements (if any):
- De-prioritized complex visualization graphs in favor of tabular data to ensure the Reports UI was ready by the deadline.

4. Alignment with Stakeholder Needs

(How well do the sprint outputs align with stakeholder expectations and business goals?)

The final output is highly aligned with the stakeholder's need for a digital monitoring solution. The delivery of the Duty and Attendance modules directly addresses the core business pain point of inefficient manual tracking.

- *Stakeholders can rely on the system to prevent duplicate accounts and secure passwords.*

- *Stakeholders validated that the Dashboard and Reports Page UIs provide the necessary "at-a-glance" information.*
 - *The Admin Workflow (Dashboard viewing and Reports generation) is functional and meets the oversight requirements.*
-

5. Gap Analysis

*(Were there gaps between planned deliverables and actual results?
How do these affect business objectives?)*

- The system currently requires manual intervention to assign roles rather than defaulting automatically.
 - While the backend stores timestamps (Task 28), the actual frontend UI for staff to check in is not fully polished.
 - The logic to automatically match a timestamp to a specific duty schedule was more complex than anticipated and requires further testing.
-

6. Recommendations for Next Sprint

(Suggested improvements for requirement gathering, backlog prioritization, and business alignment.)

- Carry over Tasks 24, 27, and 30 as high-priority items for Sprint 3. The Staff Attendance UI must be linked to the backend logic immediately.
- Ifinalize the "Check-in" button functionality on the frontend to complete the staff user journey.
- Prioritize rigorous integration testing between the stored timestamps (Task 28) and the Schedule logic (Task 30) to ensure accurate duty tracking.

7. Supporting Data / Attachments

(Include diagrams, requirement traceability tables, or summary charts if necessary.)

- Attachment A: Sprint 2 Backlog and Goal Worksheet (Planned vs. Completed ppt).
- Attachment B : Sprint Velocity

Partial completion of story points (7 out of 10 tasks completed).

8. Approval Sign-Off

Prepared By:

Clyde C. Benolirao

Business Analyst – Signature & Date



12/05/2025

Reviewed By:

Jay Lord Bayonas

Scrum Master – Signature & Date



12/05/2025

Leana Mariflor A. Belaguas

Product Owner – Signature & Date

A handwritten signature in black ink, appearing to read 'Leana', written in a cursive style.

12/05/2025